Rpt-ID: RCPESPRJ Georgia Date: 05/16/2014

User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14453-12-000-0 Estimate Number: 0012 Pay Period: 03/05/2014
to 05/05/2014

Contract Location: Time Allowed: 435  Days
SR 204 BEGINNING AT FORT ARGYLE RD (CR 803) AND EXT Elapsed Calender Days: 450 Days
Percent Time: 103.45
District: 5 Area: 05
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 12/14/2012
2365 AIMWELL RD. Date Awarded: 00/00/0000
Date Contract Executed: 01/24/2013
Date Notice to Proceed: 01/31/2013
VIDALIA GA 30474-9064 Date Work Began: 03/19/2013
Phone: Date Time Stopped: 04/25/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/10/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $2,084,680.48 Counties:
Original Contract Amount $1,904,330.50 Chatham
Funds Available $301,210.15
Percent Complete 85.78%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007190 $2,084,680.48 $1,904,330.50 $301,210.15 85.55% $528,786.87|

Chief Engineer
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User: vepps
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Estimate Summary By Project

Georgia

Estimate Number: 0012

Date: 05/16/2014
Page 2 of 6

Pay Period: 03/05/2014

to 05/05/2014

Project Number:

Federal State Project Number:

0007190

CSSTP-0007-00(190)

SR204 FM CR803/FT ARGYLE RD TO CR770/0OLD R

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,609,347.03
$178,816.30
$1,788,163.33
$0.00
$1,788,163.33
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($4,693.00)
$1,783,470.33

Prev to Date

$1,130,104.35
$125,567.11
$1,255,671.46
$0.00
$1,255,671.46
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($988.00)
$1,254,683.46

Total Payable:

This Estimate

$479,242.68
$53,249.19
$532,491.87
$0.00
$532,491.87
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($3,705.00)

$528,786.87
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Contract ID: B14453-12-000-0 Estimate Number: 0012
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Page 3 of 6

Pay Period: 03/05/2014
to 05/05/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 763
27218.260 .089
.852 $2,422.43 $23,189.96
CSSTP-0007-00(190)
0010 210-0100 GRADING COMPLETE - LS 1.000 .685
392878.800 .315
1.000 $123,756.82 $392,878.80
CSSTP-0007-00(190)
0015 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 2,400.000 205.000
12.300 2,100.000
2,305.000 $25,830.00 $28,351.50
0020 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 15,220.000 9,826.046
15.980 5,105.244
14,931.290 $81,581.80 $238,602.01
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 4,020.000 2,386.650
TL & H LIME 71.270 702.350
3,089.000 $50,056.48 $220,153.03
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,880.000 1,398.170
L & H LIME 75.850 684.920
2,083.090 $51,951.18 $158,002.38
0040 413-1000 BITUM TACK COAT GL 1,850.000 1,104.000
2.800 628.000
1,732.000 $1,758.40 $4,849.60
0048 436-1000 ASPHALTIC CONCRETE CURB - LF 620.000 600.000
8.150 20.000
620.000 $163.00 $5,053.00
5IN
0055 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 2.000 .000
2099.800 1.212
1.212 $2,544.96 $2,544.96



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14453-12-000-0 Estimate Number: 0012

Date: 05/16/2014
Page 4 of 6

Pay Period:

03/05/2014

to 05/05/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 456-2025 INDENTATION CENTERLINE RUMBLE STRIPS-GI GLM 1.000 .000
uous) 2099.800 .606
.606 $1,272.48 $1,272.48
0085 550-2150 SIDE DRAIN PIPE, 15IN, H 1-10 LF 44.000 52.000
20.270 .000
52.000 $.00 $1,054.04
0130 634-1200 RIGHT OF WAY MARKERS EA 21.000 .000
61.630 20.000
20.000 $1,232.60 $1,232.60
0135 641-1200 GUARDRAIL, TP W LF 800.000 611.600
17.850 200.000
811.600 $3,570.00 $14,487.06
0140 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 8.000 4.000
2099.800 4.000
8.000 $8,399.20 $16,798.40
Category Amount: $354,539.35 $1,108,469.82
Category Number: 0020 PERMANENT EROSION CONTORL
0160 700-6910 PERMANENT GRASSING AC 12.000 3.100
1259.880 6.800
9.900 $8,567.18 $12,472.81
0165 700-7000 AGRICULTURAL LIME TN 36.000 .000
74.540 9.620
9.620 $717.07 $717.07
0170 700-8000 FERTILIZER MIXED GRADE TN 11.000 1.860
577.450 3.570
5.430 $2,061.50 $3,135.55



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14453-12-000-0 Estimate Number: 0012
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Pay Period: 03/05/2014
to 05/05/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERMANENT EROSION CONTORL
0179 716-2000 EROSION CONTROL MATS, SLOPES Sy 8,507.000 4,955.019
1.360 8,543.500
13,498.519 $11,619.16 $18,357.99
Category Amount: $22,964.91 $34,683.42
Category Number: 0030 TEMPORARY EROSION CONTROL
0185 163-0240 MULCH TN 174.000 32.040
178.480 21.020
53.060 $3,751.65 $9,470.15
0235 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 8.000 2.000
236.230 3.000
5.000 $708.69 $1,181.15
0240 167-1500 WATER QUALITY INSPECTIONS MO 12.000 7.000
1679.840 2.000
9.000 $3,359.68 $15,118.56
0245 171-0010 TEMPORARY SILT FENCE, TYPE A LF 6,694.000 980.317
1.590 1,950.000
2,930.317 $3,100.50 $4,659.20
Category Amount: $10,920.52 $30,429.06
Category Number: 0040 SIGNING AND MARKING
0275 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 23.750 .000
14.700 23.750
23.750 $349.13 $349.13
0280 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 177.200 .000
16.800 177.205
177.205 $2,977.04 $2,977.04
0285 636-2070 GALV STEEL POSTS, TP 7 LF 315.000 .000
5.250 315.000
315.000 $1,653.75 $1,653.75



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14453-12-000-0 Estimate Number: 0012

Date: 05/16/2014

Page 6 of 6

Pay Period:

03/05/2014

to 05/05/2014

Project Number 0007190

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0290 636-2080 GALV STEEL POSTS, TP 8 LF 54.000 .000
9.450 54.000
54.000 $510.30 $510.30
Category Amount: $5,490.22 $5,490.22
Category Number: (0010 ROADWAY
0350 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,775.000 4,168.600
82.470 1.880
4,170.480 $155.04 $343,939.49
Category Amount: $155.04 $343,939.49
Category Number: 0020 PERMANENT EROSION CONTORL
0400 441-0302 CONC SPILLWAY, TP 2 EA 1.000 2.000
2164.950 .000
2.000 $.00 $4,329.90
Category Amount: $0.00 $4,329.90
Category Number: (0010 ROADWAY
0415 318-3000 AGGR SURF CRS TN 350.000 170.600
34.660 77.910
248.510 $2,700.36 $8,613.36
0419 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,750.000 118.070
MATL & H LIME 79.360 1,710.200
1,828.270 $135,721.47 $145,091.51
Category Amount: $138,421.83 $153,704.87
Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 .000
.000 $.00 $0.00
(IN #1)
Category Amount: $0.00 $0.00
Project Total Amount: $532,491.87 $1,788,163.33



